Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014

User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14583-13-000-0 Estimate Number: 0001 Pay Period: 08/12/2013
to 06/04/2014

Contract Location: Time Allowed: 293  Days
SR 95 BEGINNING WEST OF SR 151 AND EXTENDING EAST Elapsed Calender Days: 297 Days
Percent Time: 101.37
District: 6 Area: 03
Contractor:

NORTHWEST GEORGIA PAVING, INC. Date Let: 06/21/2013
P. O. BOX 578 Date Awarded: 06/26/2013
Date Contract Executed: 08/06/2013
Date Notice to Proceed: 08/12/2013
CALHOUN GA 30703-0578 Date Work Began: 05/01/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $1,379,973.82 Counties:
Original Contract Amount $1,379,973.82 Walker
Funds Available $943,678.87
Percent Complete 31.69%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004529 $1,379,973.82 $1,379,973.82 $943,678.87] 31.62% $436,294.95

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14583-13-000-0 Estimate Number: 0001 Pay Period: 08/12/2013
to 06/04/2014

Project Number: M004529 SR 95 - MILL, PLMX RESF & SHLDR REHAB

Federal State Project Number:  M004529

Total to Date Prev to Date This Estimate
Participating $349,826.36 $0.00 $349,826.36
Non-Participating $87,456.59 $0.00 $87,456.59
Total Earnings $437,282.95 $0.00 $437,282.95
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $437,282.95 $0.00 $437,282.95
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($988.00) $0.00 ($988.00)
Total: $436,294.95 $0.00
$436,294.95

Total Payable:
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Pay Period:

08/12/2013

to 06/04/2014

Project Number M004529

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
62000.000 .250
.250 $15,500.00 $15,500.00
M004529
0025 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 1,600.000 .000
85.000 1,600.000
1,600.000 $136,000.00 $136,000.00
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 4,170.000 .000
82.000 3,465.270
3,465.270 $284,152.14 $284,152.14
0040 413-1000 BITUM TACK COAT GL 11,652.000 .000
0.010 3,081.000
3,081.000 $30.81 $30.81
0045 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 1,140.000 .000
6.000 266.667
266.667 $1,600.00 $1,600.00
Category Amount: $437,282.95 $437,282.95
Project Total Amount: $437,282.95 $437,282.95



